COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 15/ 2017

ESTI MATE SUMVARY 13: 03: 04
CONTI D C21462 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 21462- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED. 15.5  DAYS TI ME ALLOW 40 WORK DAYS
SH121: MODI FI CATI ONS AT 55TH AV PERCENT TI ME: 38.75 ORI G TI VE ALLOW 40 WORK DAYS
PROJECT NO SHE 1211- 087
SH121: MODI FI CATI ONS AT 55TH AV
NAVE OF RQAD:
PRQIECT COUNTI ES: JEFFERSON
CONTRACTOR:
NEW DESI GN' CONSTRUCTI ON' COVPANY PAY PER OD ENDI NG 02/ 28/ 2017 DATE TI ME STARTED 02/ 06/ 2017
2350 E. 70TH AVE. DATE LET 11/ 03/ 2016 DATE WORK BEGAN 02/ 06/ 2017
P.O BOX 358 DATE AWARDED 11/ 15/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 14/ 2016 DATE ACCEPTED
DENVER CO 80229 (303) 286- 8500 DATE NOTI CE TO PROCEED 02/ 06/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 405, 187. 85 PARTI Cl PATI NG $ 152, 021. 75 $ 152, 021. 75
AWARD PRQIECT AMT: $ 377,008. 25 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COWPLETE: 37.52% TOTAL EARNI NGS 152, 021. 75 152,021.75
FUNDS AVAI LABLE: $ 253,166. 10 STOCKPI LED MATER ALS 0.00 0.00
GROSS EARNI NGS 152, 021. 75 152, 021. 75
TOTAL CLAI VB $ 0.00 RETAI NAGE -3,981.50 -3,981.50
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 148, 040. 25 148, 040. 25
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 148, 040. 25 148, 040. 25
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 148, 040. 25

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21462

PCN: 21462-BI D

PRQJECT: SHE 1211- 087

REF | TEM | TEM

NO. NO. DESCRI PTI ON

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator

0010 202-00190 Renoval of Concrete Medi an Cover

0015 202-00203 Renoval of Curb and Cutter

0020 202-00206 Renoval of Concrete Curb Ranp

0025 202-00207 Renoval of Brick Pavers

0030 202-00220 Renoval of Asphalt Mat

0035 202-00250

*Renoval of Pavenent Marking

0040 202-00810

*Renoval of G ound Sign

0045 202-00821

*Renoval of Sign Panel

0050 202-00828

0055 203-01597 *Pot hol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

Mat eri al

*Renoval of Traffic Signal Equi pnent

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

2.000
EACH
55. 00000
143. 000
SY
5. 75000
508. 000
LF
6. 00000
50. 000
SY
22.00000
93. 000
SY
7.00000
701. 000
SY
8. 00000
3, 620. 000
SF
1. 25000
4.000
EACH
55. 00000
1. 000
EACH
67. 00000
1. 000
LS
3, 894. 00000
30. 000
HOUR

195. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
2.000
2.000

0. 000
101. 470
101. 470

0. 000
402. 000
402. 000

0. 000
29. 330
29. 330

0. 000
93. 000
93. 000

0. 000
473. 400
473. 400

0. 000
753. 500
753. 500

0. 000

=

000

[y

. 000

0. 000
0. 000
0. 000

0. 000
0. 500
0. 500

0. 000
20. 000
20. 000

Page 2
ESTI MATE RUN 03/ 15/ 2017

13: 03: 04
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
110. 00
110. 00
583. 45
583. 45
2,412.00
2,412.00
645. 26
645. 26
651. 00
651. 00
3,787.20
3,787.20
941. 88
941. 88
55. 00
55. 00
0. 00
0. 00
1, 947. 00
1, 947. 00
3, 900. 00
3, 900. 00



CONTI D C21462 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 21462-BI D ESTI MATE RUN 03/ 15/ 2017
PRQJECT: SHE 1211-087 ESTI MATE NO 0001 13: 03: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 1, 200. 00
1, 200. 00000 1. 000 1, 200. 00
0065 208-00051 StormDrain Inlet Protection (Type I) 25. 000 0. 000
LF 25. 000 425. 00
17. 00000 25. 000 425. 00
0070 208-00103 Renoval and Di sposal of Sedinent (Labor) 30. 000 0. 000
HOUR 0. 000 0. 00
42. 00000 0. 000 0. 00
0075 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 30. 000 0. 000
HOUR 0. 000 0. 00
97. 00000 0. 000 0. 00
0080 208-00106 Sweepi ng (Sedi nent Renoval ) 40. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0085 208- 00207 Erosi on Control Managenent 10. 000 0. 000
DAY 3. 000 495. 00
165. 00000 3. 000 495. 00
0090 210-04010 Adj ust Manhol e 1. 000 0. 000
EACH 1. 000 300. 00
300. 00000 1. 000 300. 00
0095 210-04020 Modi fy Inlet 1. 000 0. 000
EACH 1. 000 3, 000. 00
3, 000. 00000 1. 000 3, 000. 00
0100 304- 06007 Aggregate Base Course (Cl ass 6) 73.910 0. 000
cY 73.910 3,325.95
45. 00000 73.910 3,325.95
0105 403-34771 Hot M x Asphalt (Gading SX) (75) (PG 76-28) 29. 000 0. 000
TON 0. 000 0. 00
150. 00000 0. 000 0. 00
0110 420-00114 Geotextile (Drainage) (dass 3) 181. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00



CONTI D C21462 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 21462-BI D ESTI MATE RUN 03/ 15/ 2017
PRQJECT: SHE 1211-087 ESTI MATE NO 0001 13: 03: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 420- 00200 Ceotextile (Weed Barrier) 302. 000 0. 000
SY 0. 000 0. 00
1. 90000 0. 000 0. 00
0120 503-00018 *Drilled Caisson (18 Inch) 10. 000 0. 000
LF 10. 000 1,170. 00
117. 00000 10. 000 1,170. 00
0125 503-00024 *Drilled Caisson (24 Inch) 14. 000 0. 000
LF 14. 000 2,450. 00
175. 00000 14. 000 2,450. 00
0130 601-01000 Concrete Class B 18. 500 0. 000
cY 18. 000 8, 766. 00
487. 00000 18. 000 8, 766. 00
0135 608-00000 Concrete Sidewal k 49. 300 0. 000
Sy 49. 300 2,243.15
45. 50000 49. 300 2,243.15
0140 608-00010 Concrete Curb Ranp 12. 000 0. 000
SY 6. 200 713. 00
115. 00000 6. 200 713. 00
0145 608-00015 Det ect abl e \\r ni ngs 32. 000 0. 000
SF 32. 000 1, 120. 00
35. 00000 32. 000 1, 120. 00
0150 608- 00050 Brick Pavers 220. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0155 609-20010 Curb Type 2 (Section B) 123. 000 0. 000
LF 123. 000 5,535. 00
45. 00000 123. 000 5,535. 00
0160 609-21010 Curb and Qutter Type 2 (Section I-B) 715. 000 0. 000
LF 339. 000 8, 814. 00
26. 00000 339. 000 8, 814. 00
0165 609-21020 Curb and Qutter Type 2 (Section I1-B) 115. 000 0. 000
LF 95. 000 3,420. 00
36. 00000 95. 000 3,420. 00



CONTI D C21462 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 21462-BI D ESTI MATE RUN 03/ 15/ 2017
PRQJECT: SHE 1211-087 ESTI MATE NO 0001 13:03: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 610- 00060 Medi an Cover Material (Brick Pavers) 3, 135. 000 0. 000
SF 521. 000 5, 210. 00
10. 00000 521. 000 5, 210. 00
0175 610-00100 Medi an Edgi ng (Patterned Concrete) 438. 000 0. 000
LF 438. 000 32, 850. 00
75. 00000 438. 000 32, 850. 00
0180 612-00002 *Del i neator (Type I1) 2.000 0. 000
EACH 0. 000 0.00
64. 00000 0. 000 0. 00
0185 612- 00041 *Del i neator (Flexible) (Type I) 7.000 0. 000
EACH 0. 000 0.00
75. 00000 0. 000 0. 00
0190 613-00206 *2 Inch BElectrical Conduit (Bored) 416. 000 0. 000
LF 210. 000 3, 507. 00
16. 70000 210. 000 3, 507. 00
0195 613-00306 *3 Inch Electrical Conduit (Bored) 410. 000 0. 000
LF 206. 000 3, 440. 20
16. 70000 206. 000 3, 440. 20
0200 613-01100 *1 Inch BElectrical Conduit (Plastic) 40. 000 0. 000
LF 40. 000 312.00
7.80000 40. 000 312.00
0205 613-07002 *Type Two Pull Box 2.000 0. 000
EACH 2.000 1, 814. 00
907. 00000 2.000 1, 814. 00
0210 613-07003 *Type Three Pull Box 2.000 0. 000
EACH 1. 000 815. 00
815. 00000 1. 000 815. 00
0215 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
8, 235. 00000 0. 000 0. 00
0220 613-13006 *Lum nare (LED) (8500 Lumnens) 2.000 0. 000
EACH 0. 000 0. 00
968. 00000 0. 000 0. 00



CONTI D: C21462 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 21462-BI D ESTI MATE RUN 03/ 15/ 2017
PRQJECT: SHE 1211- 087 ESTI MATE NO. 0001 13: 03: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 613-34400 *Light Standard Metal (40 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
3, 450. 00000 0. 000 0.00
0230 613-80130 *Servi ce Meter Cabinet 1. 000 0. 000
EACH 0. 900 5, 310. 00
5, 900. 00000 0. 900 5, 310. 00
0235 614-00011 *Sign Panel (Qass I) 42.000 0. 000
SF 0. 000 0. 00
57. 50000 0. 000 0.00
0240 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 10. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0245 614-70150 *Pedestrian Signal Face (16) (Countdown) 2.000 0. 000
EACH 0. 000 0. 00
624. 00000 0. 000 0.00
0250 614-70336 *Traffic Signal Face (12-12-12) 8. 000 0. 000
EACH 0. 000 0. 00
779. 00000 0. 000 0.00
0255 614-70448 *Traffic Signal Face (12-12-12-12) 4.000 0. 000
EACH 0. 000 0. 00
1, 113. 00000 0. 000 0.00
0260 614- 72860 *Pedestrian Push Button 2.000 0. 000
EACH 0. 000 0. 00
223.00000 0. 000 0.00
0265 614-72863 *Pedestrian Push Button Post Assenbly 2.000 0. 000
EACH 0. 000 0. 00
1, 258. 00000 0. 000 0.00
0270 614- 84000 *Traffic Signal Pedestal Pole Steel 2. 000 0. 000
EACH 0. 000 0. 00
2, 115. 00000 0. 000 0.00
0275 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 500 2,782.00
5, 564. 00000 0. 500 2,782.00



CONTI D C21462 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 21462-BI D ESTI MATE RUN 03/ 15/ 2017
PRQJECT: SHE 1211-087 ESTI MATE NO 0001 13: 03: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0280 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0.351 19, 305. 00
55, 000. 00000 0.351 19, 305. 00
0285 626-01104 *Public Information Services (Tier 1V) 1. 000 0. 000
LS 0. 500 3,072.50
6, 145. 00000 0. 500 3,072.50
0290 627-00005 *Epoxy Pavement Mar ki ng 18. 000 0. 000
GAL 0. 000 0. 00
185. 00000 0. 000 0. 00
0295 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 47.000 0. 000
GAL 0. 000 0. 00
67. 00000 0. 000 0. 00
0300 627-01001 *Preformed Plastic Pavenent Marking (Type 1) 387. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0305 627-02001 *Preformed Pl astic Pavenent Marking (Type I1) 167. 000 0. 000
SF 0. 000 0. 00
16. 50000 0. 000 0. 00
0310 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 214. 000 0. 000
|
) SF 0. 000 0. 00
27.00000 0. 000 0. 00
0315 627-30329 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 586. 000 0. 000
Type
(Typ SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0320 630- 00003 *Uni forned Traffic Control 40. 000 0. 000
HOUR 0. 000 0. 00
94. 00000 0. 000 0. 00
0325 630-00006 *Uni formed Traffic Control (Vehicle) 40. 000 0. 000
HOUR 0. 000 0. 00
18. 00000 0. 000 0. 00
0330 630- 00007 *Traffic Control Inspection 25. 000 0. 000
DAY 16. 000 1, 888. 00
118. 00000 16. 000 1, 888. 00



CONTI D C21462 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 21462-BI D ESTI MATE RUN 03/ 15/ 2017
PRQIECT: SHE 1211-087 ESTI MATE NO 0001 13: 03: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630-00012 *Traffic Control Managenent 40. 000 0. 000
DAY 9. 000 6, 885. 00
765. 00000 9. 000 6, 885. 00
0340 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 2.500 105. 00
42. 00000 2.500 105. 00
0345 630-80341 *Construction Traffic Sign (Panel Size A) 40. 000 0. 000
EACH 13. 000 533. 00
41. 00000 13. 000 533. 00
0350 630-80342 *Construction Traffic Sign (Panel Size B) 40. 000 0. 000
EACH 19. 500 799. 50
41. 00000 19. 500 799. 50
0355 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 0. 000
EACH 0. 000 0. 00
41. 00000 0. 000 0. 00
0360 630- 80344 *Construction Traffic Sign (Special) 200. 000 0. 000
SF 16. 000 376. 16
23.51000 16. 000 376. 16
0365 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
yee) EACH 1. 000 470. 00
470. 00000 1. 000 470. 00
0370 630- 80359 *Portabl e Message Sign Panel 80. 000 0. 000
DAY 62. 000 2,914.00
47. 00000 62. 000 2,914.00
0375 630- 80360 *Drum Channel i zi ng Devi ce 57. 000 0. 000
EACH 28.500 669. 75
23.50000 28.500 669. 75
0380 630-80380 *Traffic Cone 100. 000 0. 000
EACH 25. 000 118. 75
4. 75000 25. 000 118. 75
0385 700-70010 F/ A M nor Contract Revisions 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C21462 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 21462-BI D ESTI MATE RUN 03/ 15/ 2017
PRQJECT: SHE 1211-087 ESTI MATE NO 0001 13: 03: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 700-70011 F/ A Partnering 275. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700- 70082 F/ A Furnish & Install Electrical Service (XCEL) 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70380 F/ A Erosi on Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 404,352.85 % 151,186.75 % 151, 186. 75
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0405 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 835. 00
835. 00000 1. 000 835. 00
CAT 0400 CURRENT AMI $ 835.00 $ 835.00 $ 835. 00
PRQIECT TOTAL CURRENT AMI $ 405,187.85 % 152,021.75 % 152, 021. 75



